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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
(continued)

The purposes of this modification are to: (A) extend the contract period of
performance by 11 months to allow for the completion of an Information
Technology (IT) infrastructure realignment study and implementation of this
strategy throughout the Agency via competition of various Agency-wide
contracts; (B) definitize the Contractor’s proposal SAIC-P-045, Revision 1,
entitled “UNITeS 11-Month Extension” dated June 5, 2008, and submitted in
response to NASA/MSFC letter request for proposal PS31-J/AA02C-08-307; and
SAIC-P-046 (11-month portion) entitled “UNITeS IEMP HCIE Portal and
Dashboard Tools Support”, dated May 30, 2008, and submitted in response to
NASA/MSFC letter request for proposal PS31-J/AA02C-08-315 dated May 14,
2008. Accordingly, NNM04AA02C is modified as follows:

A. Under Section B, Clause B.2, Estimated Cost and Award Fee, Part (a),
is revised to reflect the addition of in value associated
with the 11- Month Extension (CLIN 007). This value will be further
allocated between one 6-month performance evaluation period
(January 1, 2009 to June 30, 2009), and one 5-month performance
evaluation period (July 1, 2009 to November 30, 2009).

B. Under Section B, Clause B.2, Estimated Cost and Award Fee, the

total potential Estimated Cost is increased by [B@ ] (from
_ for the total contract as reflected in

aragraph (a). The total Potential Award Fee is increased by
The 11-Month

Extension is reflected as CLIN 007 in paragraph (a). These amounts
are based on the following breakouts:

SAIC-P-045, Revision 1

Paragraph (a)

Estimated Potential
Cost Award Fee

01/01/09 - 6/30/09

07/01/09 - 11/30/09
TOTAL
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SAIC-P-046 (11-Month Portion)
Estimated Potential
Cost Award Fee

 01/01/09 - 6/30/09

07/01/08 - 11/30/09

TOTAL
Estimated Potential
Cost Award Fee

TOTAL CLIN 007 [

The proposal listed above was previously definitized via bilateral
contract Modification No. 155 dated June 30, 2008, and was submitted
to include costs through December 31, 2008, as well as costs for the
period January 1, 2009 through November 30, 2009. At the time of
definitization, contractual authority for this additional period did not
exist. It was therefore agreed by both parties that costs associated
with the 11-Month period would subsequently be negotiated as part of
the pending contract period of performance extension modification.

Under Section B, Clause B.3, Award Fee for Service Contracts,
paragraph (i) is revised to reflect the adjusted Potential Award Fee
pools for the periods affected by this definitization modification.

Under Section B, Clause B.5, Premium for Scheduled Overtime,
is revised to reflect the Overtime Premium for January 1, 2009 through
November 30, 2009 in the amount of

Clause F.2, Period of performance, Part (a), is revised to reflect the
extension of the period of performance through November 30, 2009.

Pursuant to FAR 52.222-41, Service Contract Act of 1965 — As
Amended, requests for determination of minimum wages will be
submitted to the Department of Labor for the period January 1, 2009,
through November 30, 2009. Prior to start of this period, such
determinations will be incorporated by contract modification.

On the Standard Form 26, Award/Contract, Block 15G, the total
contract value is increased by $214,470,324 (from $966,661,803 to
$1,181,132,127) in recognition of the actions taken in (A) above.
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Attachment J-7, Small Business Subcontracting Plan, is amended to
include the subcontracting plan supplement required by definitization
of the referenced proposals for “UNITeS 11-Month Extension” and
"UNITeS IEMP HCIE Portal and Dashboard Tools Support (11-Month
Portion)”. It is noted that the definitized amount exceeds $550,000 and
adjusts the associated subcontract amounts. This plan is not
numbered but is incorporated as part of Attachment J-7. Future
subcontracting plan supplements will also be incorporated as part of
this attachment. It is noted that the cumulative contract value
associated with this plan supplement, and future plan supplements, will
include contract value increases that fell below the threshold requiring
submission of a small business subcontracting plan supplement, if
applicable. Therefore, the cumulative value page of each supplement
will also reflect definitization of these proposals.

The modification(s) made above are reflected in total on the change

page(s) enclosed herewith. In order to reflect the change(s) made,
the page(s) listed below are hereby deleted from, or added to,
NMO04AA02C. Either bolded text or a vertical change bar included
in the right margin indicates the specific area(s) of change.

Page(s) Deleted Page(s) Added
B-2 (Mod. 160) B-2 (Mod. 162)
B-3 (Mod. 160) B-3 (Mod. 162)
B-5 (Mod. 160) B-5 (Mod. 162)
B-8 (Mod. 161) B-8 (Mod. 162)
F-1 (Mod. 117) F-1 (Mod. 162)

J-7, Supplement 26 (Mod. 162)

In recognition of the modification(s) agreed to herein as complete
equitable adjustments for the Contractor’s “proposal(s) for adjustment”
listed below, the Contractor hereby releases the Government from any
and all liability under this contract for further equitable adjustment(s)
attributable to such facts or circumstances giving rise to the
“proposal(s) for adjustment.”
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NASA/MSFC :
Letter Request for Proposa
PS31-J/AA02C-08-307
dated March 21, 2008

NASA/MSFC

Letter Request for Proposal
PS31-J/AA02C-08-315
dated May 14, 2008
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Contractor
Proposal Number

SAIC proposal

SAIC-P-045, Revision 1
dated June 5, 2008

and submitted via SAIC letter
SAIC-08-099 dated

June 5, 2008

SAIC proposal

SAIC-P-046

dated May 30, 2008

and submitted via SAIC letter
SAIC-08-094 dated

May 30, 2008

K. All other terms and conditions of contract NNM04AA02C remain

unchanged.



(a) The estimated cost and contract fees are as follows:

Contract rug;g§ Estimated Base Earned Award Potential Award
Year Covere: Cost Fee Fee Fee
Base 1/1704~
Year 1 6/30704 $2,696,331
Base /1/04 -
Year 1 12/31/04 $4,851,221
Base 171705~
- Year 2 6/30/05 $4,910,402
Base 7/1/05 -
Year 2 1213}/05 $5,162,909
Bage 171/06-
Year 3 6/30/06 $5,301,669
Bage T1106 =
Year 3 12/31/06 $5,385,246
TOTAL
Bage $28,307,778
Option 1/1/07-
Year 1 6/30/07 55,659,411
Option 7/1/067 -
Year 1 12/31/07 $5,841,558
TOTAL
opt. 1
Option 1/1/08-
Year 2 6/30/08
Option 7/1/08 ~
Year 2 12/31/08
TOTAL
opt. 2
1l-Month 1/1/09 -
Extension | 6/30/08
ii-Month | 7/1/09 -
Extension | 11/30/09
Total
1l-Month
Extension

TOTAL $39,808,747

* AF denotes Award Fee
** SF denotes Subjective Fee
***OF denotes Objective Fee

(b) The estimated cost and award fees applicable to the base

period and each option period are as follows:
Estimated Award

CLIN Oty. Unit Cost Fee
BASIC PERIOD (January 1, 2004 thru December 31, 2006)

Estimated Maximum
Amount Amount
002 1 ID/R $0 $1,500,000

****The total of Estimated Cost, Earned Award Fee, and
Potential Award Fee associated with CLIN 001 shall not be
exceeded unless revised by bilateral contract modification.

B-2 (Mod. 162)




Estimated Award

CLIN Qty. Unit Cost . Fee
OPTI oD Jan. 1, 2007 thru Dec. 31, 2007) {Exercised
003 1 b GG
Estimated Maximum
ount Amount
004 1 ID/R $0 $500, 000 (Exercised)
Estimated Award
CLIN Qty. Unit Cost Fee

OPTION PERIOD 2 (Jan. 1, 2008 thru Dec. 31, 2008) (Exercised)
005+ 1 Job NG

Estimated Maximum
Amount Amount
006*/** 1 ID/R $0 $500, 000 (Exercised)

* No costs against CLINS 005 and 006 shall be expended prior to 1/1/08.

**The actual value of CLIN 006 will be the summation of individual task orders
issued pursuant to this clause and clauses B.7 and B.8. A reconciliation
modification will be issued as required to reflect the current task order

summation value in Clause B.2.

Estimated Award
CLIN Qty. Unit Cost Fee
1l1-Mo tension (Jan. 1, 2009 t Nov. 30, 2009

007* 1 Job
* No costs against CLIN 007 shall be expended prior to 1/1/09.
(End of clause)

B.3 AWARD FEE FOR SERVICE CONTRACTS

(a) The contractor can earn award fee from a minimum of zero
dollars to the maximum stated in Clause B.2,”ESTIMATED COST AND
AWARD FEE" in this contract.

(b) Beginning 6 months after the effective date of this
contract, the Government shall evaluate the Contractor's
performance every 6 months to determine the amount of award fee
earned by the contractor during the period. The Contractor may
submit a self-evaluation of performance for each evaluation
period under consideration. These self-evaluations will be
considered by the Government in its evaluation. The Government's
Fee Determination Official (FDO) will determine the award fee
amounts based on the Contractor's performance in accordance with
ATTACHMENT J-5, UNITeS CPAF EVALUATION PLAN. The plan may be
revised unilaterally by the Government prior to the beginning of
any rating period to redirect emphasis. Performance evaluation
for PWS sections 3.0 and 5.0 will be evaluated against the
standards delineated in ATTACHMENT J-4, PERFORMANCE MEASUREMENT
STANDARDS. Any changes to this ATTACHMENT will be made by
bilateral contract modification.

(c) The Government will advise the Contractor in writing of
the evaluation results. The NASA/MSFC Financial Management
Office, RS23 will make payment based on issuance of a unilateral
modification by the Contracting Officer.

(d) The amount of award fee which can be awarded in each
evaluation period is limited to the amounts set forth

B-3 (Mod. 162)



{i) The amount of award fee which has been awarded pursuant to
this clause, the potential award fee available for the period, and the
period to which said fee applies is set forth below:

Contract Period Covered Base Earned Award

Year : Fee Fee

Base

Year 1 1/1/04- 3/30/04 $270,275
3/31/04- 6/36/04 $2,426,056

Base 771704 - 12/31/04 $4,851,221

Year 1

Base 1/1/05-6730/05 §4,910,402

Year 2

Base 7/1/05 - 12/31/05 $5,162,909

Year 2

Base 1/1/06-6/30/06 $5,301,669

Year 3

Base 7/1706 - 12/31/06 $§5,385, 246

Year 3 )

Option 1/1/07-6/30/07 $5,659,411

Year 1

Option 7/1/07 - 12/31/07 $5,841,558

Year 1

Option 1/1/08-6/30/08

Year 2

Option 7/1/08 ~ 12/31/08

Year 2

11-Month 1/1/09 - 6/30/08

Extension

11-Month | 7/1/09 - 11/30/09

Extension

* AF denotes Award Fee ** SF denotes Subjective Fee

***OF denotes Objective Fee
(End of Clause)

B.4 L ST (MSFC o FEB 20

(a) In accordance with advance agreement between .the
Government and the Contractor for this contract, allowable costs
for the items listed below are subject to the ceilings shown:

Ceilings on General And Administrative Costs-
Period Rate -

1/1/04 - 12/31/04
1/1/05 - 12/31/05
1/1/06 - 12/31/06
1/1/07 - 12/31/07
1/1/08 - 12/31/08
1/1/09 - 11/30/09

B-5 (Mod. 162)



B.5 R _SCHEDULED OVERTIME (MSFC--52.222-90 FEB
2001)

Pursuant to the clause entitled "Payment for Overtime
Premiums, " the amount of overtime premium authorized shall
not exceed the amount specified below for the indicated

period.

Period Amount
1/1/04 to 12/31/04
1/1/05 to 12/31/05
1/1/06 to 12/31/06
1/1/07 to 12/31/07
1/1/08 to 12/31/08
1/1/09 to 11/30/09

(End of clause)
B.6 CONTRACT FUNDING (1852.232-81 1990

(a) For purposes of payment of cost, exclusive of fee,
in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is

This allotment is for performance in all
areas and covers the following estimated period of
performance: contract award through December 30, 2008.

(b) An additional amount of [NNB@N is obligated
under this contract for payment of fees.

(c) Recapitulation of funding is as follows:

Previous This Action

Estimated Cost

Base Fee
Provisional Award

Fee (Funded at E
Award Fee Earne ‘ 0 47 SO $39,808,747
Total Sum Allotted $958,002,958 $5,377,199 $963,380,157

(End of clause)

B.7 INDEFINIT ELIVERY/REQUIREMENT

(a) The completion effort (definite quantity) of this
contract is considered to be those services negotiated for
the estimated cost and fees for the basic contract period
and each priced option period. Work that cannot be
sufficiently identified, predetermined, or quantified is
identified as Requirements work.

(b) Requirements work is specified as that effort that
exceeds the performance bands specified in PWS sections 5.1,
MSFC Applications and Web Services, and 3.9.4 and 5.10.4,

Maintenance. '

B-8 (Mod. 162)



SECTION F
DELIVERIES OR PERFORMANCE

F.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE

NOTICE: The following clauses are hereby incorporated
by reference:

52.242-15 Stop-Work Order (Aug 1989) -- Alternate I
(Apr 1984)

52.247-65 F.o.b. Origin, Prepaid Freight -- Small
Package Shipments (Jan 1991)

52.247-29 F.o.b. Origin (Jun 1998)

(End of clause)

F.2 PERIOD OF PERFORMANCE

(a) The period of performance of this contract
shall be January 1, 2004 through December 31, 2006. The
period of performance for Option Period 1 shall be January
1, 2007 through December 31, 2007. The period of performance
for Option Period 2 shall be January 1, 2008 through
December 31, 2008. The period of performance for the
11-Month Extension shall be January 1, 2009 through
November 30, 2009.

(b) In the event the Government elects to exercise its
option(s) pursuant to the terms of this contract, the period
of performance for each option shall be as set forth below:

Option Period Period of Performance
No.
1 1/1/07 to 12/31/07 (Exercised)
2 1/1/08 to 12/31/08 (Exercised)

(End of clause)

F.3 PLACE OF PERFORMANCE (MSFC--52.237-91) (FEB 2001)

The contractor shall perform the work under this

contract at Marshall Space Flight Center, Alabama; NASA
Headguarters, Washington, D.C.; Glenn Research Center, Ohio;

Kennedy Space Center, Florida; Johnson Space Center, Texas;
Ames Research Center, California; Goddard Space Flight
Center, Marvland; Stennis Space Center, Mississippi; Drvden
Flight Research Center, California; Langlevy Research Center,

Virginia; Jet Propulsion Laboratory, California; Independent

validation and Verification Facility, West Virginia; Wallops

Flight Facility, Marvland; Michoud Assembly Facility,

Louisiana; White Sands Test Facility, New Mexico; Moscow,
Russia; and at such other locations as may be approved in
writing by the Contracting Officer.

(End of clause)

F-1 (Mod. 162)




Pages 11 through 15 redacted for the following reasons:

(b)(4)





